
ATTACHMENT	  5:	  PROJECT	  SCHEDULE
CAL	  WATER	  BATHROOM	  FIXTURE	  REPLACEMENT	  PROGRAM	  IN	  DOMINGUEZ	  AND	  EAST	  LOS	  ANGELES	  DISTRICTS

Oct Nov Dec Jan Feb

Task	  1:	  Direct	  Project	  Administration	  &	  Reporting

Task	  2:	  Project	  Design

Task	  3:	  Request	  for	  Proposals,	  Contractor	  Selection	  and	  Contract	  Award

Task	  4:	  	  Fixture	  Installations

Task	  5:	  	  Fixture	  Recycling

Task	  6:	  Project	  Monitoring
6.1 Installations,	  Costs,	  Customer	  Satisfaction
6.2 Statistical	  Evaluation	  of	  Savings	  Impacts

Project	  Tasks 20152014
Project	  Start:	  	  October	  1,	  2014	  	  	  	  	  	  Project	  Finish:	  	  April	  30,	  2017



CAL	  WATER	  BATHROOM	  FIXTURE	  REPLACEMENT	  PROGRAM	  IN	  DOMINGUEZ	  AND	  EAST	  LOS	  ANGELES	  DISTRICTS
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20162015

Project	  Start:	  	  October	  1,	  2014	  	  	  	  	  	  Project	  Finish:	  	  April	  30,	  2017



Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2016

Project	  Start:	  	  October	  1,	  2014	  	  	  	  	  	  Project	  Finish:	  	  April	  30,	  2017
2017


